

CBD Implementation Gantt Chart for 2024-25

October 5, 2023

8	CBD Implementation Activity							Elentra Navigation & Reporting			
7								Learner and Faculty Development Planning			
6								Competence Committee (CC) Planning			
5					ITAR & Rotation Plan Development						
4					Entrustable Professional Activity (EPA) Tool Development						
3		Curriculum & Assessment Mapping									
2		Training Experience (TE) Planning									
1		Competency Mapping									
Month		September	October	November	December	January	February	March	April	May	June
Scheduled Events		One-on-one Program meeting with PGME		Workshop 1		Workshop 2		Workshop 3	Workshop 4		
		• Orientation to implementation process at U of T • Program Intake	• Integrating the standards of CBD into your local curriculum			• CBD assessments and rotation planning		• CC and Faculty and Resident Development planning	• Orientation to Elentra (incl reporting to support progress tracking and decision-making)		
Document Deadlines							Due February 15 • Curriculum & Assessment Map • Competency Map • TE Plan	Due March 31 • Assessment Tools • Rotation Plans • ITARs		Due May 15 • Learner and Faculty Development Plan • Competence Committee Terms of Reference	
2023 July Launch											

Note: one-on-one sessions and regular check-ins will be scheduled with your designated PGME CBD Program Lead throughout the year to support your completion of each CBD implementation activity

Note: Two sessions are offered for each CBD Planning Mini-Conference. Programs Directors/Admins/CBD Leads are only expected to attend one of each, as the same exact content will be covered.